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MARYLAND TRANSPORTATION AUTHORITY
CAPITAL PROGRAM SUMMARY

($ MILLIONS) 

SIX-YEAR
FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 TOTAL

Construction Program

Major Projects 502.0           838.5           975.8           965.2           422.3           246.9           3,950.7         
System Preservation Minor Projects 110.8           96.5             115.8           75.8             74.0             75.4             548.3            

Development & Evaluation Program 8.6               8.2               6.1               1.6               1.6               1.6               27.7              

TOTAL 621.4           943.2           1,097.7        1,042.6        497.9           323.9           4,526.7         



Maryland Transportation Authority -- Line 1 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Express Toll Lanes (ETL)  Construction

                            Improve the I-95 Interchanges with I-895, I-695 and MD 43 and construct two 
managed lanes in each direction on I-95 from I-895 North to north of MD 43 (9.63 miles).

                                                          
I-95 Section 200-Development and Evaluation Program (Line 15)                                                         
I-95 - Cowenton Avenue and Joppa Road Bridges Replacement-Construction Program (Line 4)

                  The Authority adopted the I-95 Master Plan in April 2003. Engineering and right-of-way 
acquisitions are underway.  Construction of ETL began in FY 2007.

                                                                                     The total cost increased by $353.9 million due 
to design modifications, the availability of a more detailed estimate and an increase in material cost, 
construction management and right-of-way.

                              This segment of I-95 is the most congested section of I-95 in Maryland north of 
Baltimore City.  Currently, I-95, south of MD 43, operates at Level of Service F during the morning and 
evening rush hours.  By 2025, this section is also expected to operate at Levels of Service E and F 
during weekend peak periods. High congestion levels increase the level of diversion to alternative 
routes, such as the community-oriented arterials US 1, US 40, and MD 7. If anticipated congestion 
levels in Section 100 are not addressed, an increase in congestion-related accidents would likely occur.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,715
153,972
39,413

967,748
1,164,848

0

3,565
31,355
11,670

0
46,590

0

150
12,585
14,102
26,874
53,711

0

0
47,628
10,519

151,418
209,565

0

0
24,944
3,122

273,438
301,504

0

0
22,730

0
308,157
330,887

0

0
11,309

0
158,766
170,075

0

0
3,421

0
49,095
52,516

0

150
122,617
27,743

967,748
1,118,258

0

0
0
0
0
0
0

1116

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-1



Maryland Transportation Authority -- Line 2 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - MD 24 Interchange Construction

                            Construct improvements to the I-95/MD 24 Interchange, including upgrades to MD 24 
and the reconstruction of the MD 24/MD 924 intersection to a grade separated interchange.  Phase 1 
includes minor improvements to the I-95/MD 24 interchange and a grade-separated interchange at the 
MD 24/MD 924 intersection.  Future phases will be further investigated as part of the I-95 Section 200 
project planning study.

                                                          
I-95 Section 200 -  Development and Evaluation Program (Line 15)

                  Engineering and right-of-way are underway.  Construction to begin in FY 2008. Jointly 
funded with SHA.  The SHA portion of the project cost is $43.8 million.  The MdTA cost is the 
balance at $24.9 million. The Authority plans to transfer funds to MDOT equal to the SHA portion of 
costs in the program period (69%).

                                                                                     The cost decrease of $14.9 million and the 
delay in the construction start is due to a reevaluation of the project design.

                              This project will provide improved capacity, operation and safety for the I-95/MD 24 
interchange and the MD 24/MD 924/Tollgate Road intersection, which is in close proximity and integral 
to the I-95/MD 24 interchange operation.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERAL

The estimated cost of this project is also included in the SHA Program.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

984
13,160
4,000

50,600
68,744

0

984
2,022
2,430

0
5,436

0

0
6,078
1,570

0
7,648

0

0
2,200

0
21,725
23,925

0

0
2,200

0
21,725
23,925

0

0
660

0
7,150
7,810

0

0
0
0
0
0
0

0
0
0
0
0
0

0
11,138

1,570
50,600
63,308

0

0
0
0
0
0
0

1111

BUDGET

SPECIALX GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-2



Maryland Transportation Authority -- Line 3 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Rossville Boulevard Bridge Replacement

                            Replace the Rossville Boulevard Bridge over I-95.

                                                          
I-95 Express Toll Lanes-Construction Program (Line 1)

                  Construction is underway.

                                                                                     Cost increased by $1.4 million due to higher 
than anticipated bid cost.

                              The bridge replacement is needed due to its deteriorated condition and to 
accommodate the widening of I-95 to be done as part of the I-95 Express Toll Lanes project.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,069

0
12,300
13,369

0

0
761

0
5,011
5,772

0

0
200

0
3,889
4,089

0

0
108

0
3,400
3,508

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
308

0
7,289
7,597

0

0
0
0
0
0
0

1286

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-3



Maryland Transportation Authority -- Line 4 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Cowenton Avenue and Joppa Road Bridges 
Replacement

                            Replace the Cowenton Avenue and Joppa Road Bridges over I-95.

                                                          
I-95 Express Toll Lanes- Construction Program (Line 1)

                  Construction is underway.

                                                                                     None.

                              The bridge replacements are needed to accommodate the widening of I-95 to be 
done as part of the I-95 Express Toll Lanes project.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,769

0
15,420
18,189

0

0
2,052

0
1,442
3,494

0

0
584

0
5,884
6,468

0

0
133

0
8,094
8,227

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
717

0
13,978
14,695

0

0
0
0
0
0
0

1297

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-4



Maryland Transportation Authority -- Line 5 CONSTRUCTION PROGRAM
                    Francis Scott Key - Interchange Improvements at MD 695 and Quarantine Road

                            Construct interchange improvements on MD 695 (Baltimore Beltway) at Quarantine 
Road including a new commercial vehicles inspection facility. This will be complete in two phases.  The 
first will include the road improvements and the second will include the construction of the inspection 
facility.

                                                          None.

                  Engineering and Right-of-way acquisitions are underway.  Construction on the 
interchange to begin in FY 2008.

                                                                                     The cost increase of $17.2 million is due to 
increased right-of-way costs, refined engineering estimates for structural replacements, the transfer 
of the cost of weighing equipment to this project  from the Minor Projects Program and the need to 
separate the project into 2 phases due to a delay in the availability of necessary right-of-way.

                              This project will improve safety by addressing constraints that result in ramp queues 
that extend onto MD 695. Also providing a commercial vehicle inspection station for homeland security 
and truck safety by providing facilities for checking trucks prior to crossing the Francis Scott Key 
Bridge in the eastbound direction.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

250
5,080
9,524

34,840
49,694

0

250
2,234
1,130

0
3,614

0

0
519

0
0

519
0

0
1,337
8,394

12,120
21,851

0

0
990

0
14,462
15,452

0

0
0
0

8,258
8,258

0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,846
8,394

34,840
46,080

0

0
0
0
0
0
0

0303, 0304

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-5



Maryland Transportation Authority -- Line 6 CONSTRUCTION PROGRAM
                    Francis Scott Key Bridge - Police Training Facility

                            Construct new Police Training Facility for the Maryland Transportation Authority 
Police at Hawkins Point.

                                                          None.

                  Planning underway including review for property to proceed through the Voluntary 
Cleanup Program.  Construction to begin in FY 2008.

                                                                                     Moved to the Construction Program from Minor 
Projects Program.

                              The project will improve capacity and training conditions for the Maryland 
Transportation Authority Police.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

150
1,175

0
11,950
13,275

0

50
600

0
0

650
0

100
0
0
0

100
0

0
288

0
6,450
6,738

0

0
287

0
5,500
5,787

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

100
575

0
11,950
12,625

0

0
0
0
0
0
0

0464

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-6



Maryland Transportation Authority -- Line 7 CONSTRUCTION PROGRAM
                    Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on I-95 South of 
Tunnel

                            Rehabilitate all of I-95 & I-395 south of the Tunnel. Includes resurfacing of 61 bridge 
decks and related structural repairs;  resurfacing of roadways;  replacement and upgrades of existing 
signing;  miscellaneous safety improvements; and inspection and repair of highmast light poles and 
sign structures.

                                                          
I-95 Carroll Camden Access Study - Development and Evaluation Program (Line 18)

                  Engineering and Construction underway.

                                                                                     None.

                              Bridge decks have not been resurfaced since their opening in 1976 and they exhibit 
various degrees of deterioration. Signs and other safety features need to be brought up to the latest 
standards.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,000
12,722

0
100,941
114,663

0

0
3,399

0
6,741

10,140
0

500
2,487

0
5,237
8,224

0

500
2,214

0
16,890
19,604

0

0
2,264

0
23,497
25,761

0

0
1,464

0
16,424
17,888

0

0
894

0
16,424
17,318

0

0
0
0

15,728
15,728

0

1,000
9,323

0
94,200

104,523
0

0
0
0
0
0
0

1448, 1453, 1454, 1455, 2080

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-7



Maryland Transportation Authority -- Line 8 CONSTRUCTION PROGRAM
                    Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on I-95 North of 
Tunnel

                            Rehabilitate all of I-95 north of the Tunnel to I-895. Includes resurfacing of 34 bridge 
decks and related structural repairs;  resurfacing and safety improvements of roadways;  replacing and 
upgrading of existing signing;  and inspect and repair of highmast light poles and sign structures.

                                                          
Structural Repairs to I-95 Viaduct Bridges from Canton Railroad to Herring Run - Minor Projects 
Program (Line 24)

                  Engineering and Construction are underway.

                                                                                     None.

                              Bridge decks and roadways have not been resurfaced since their opening in 1976 
and they exhibit various degrees of deterioration.  Signs and other safety features need to be brought 
up to the latest standards.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

25
5,575

0
55,440
61,040

0

0
2,963

0
34,404
37,367

0

25
1,612

0
9,236

10,873
0

0
550

0
5,521
6,071

0

0
450

0
6,279
6,729

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

25
2,612

0
21,036
23,673

0

0
0
0
0
0
0

1446, 1447, 1466

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-8



Maryland Transportation Authority -- Line 9 CONSTRUCTION PROGRAM
                    Baltimore Harbor Tunnel Thruway - Canton Viaduct Bridge Deck Replacement

                            Replace the deck on the Canton Viaduct Bridge from the north portal entrance to 
Holabird Avenue.

                                                          None.

                  Engineering is underway. Construction to begin in FY 2008.

                                                                                     Construction delayed due to change in scope 
from a rehabilitation of the deck to a replacement.

                              The bridge deck on this structure has not been renovated since 1985.  Testing has 
indicated that the deck is nearing the end of its life cycle.  The bridge deck is exhibiting various 
degrees of deterioration.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,900

0
40,080
42,980

0

0
197

0
0

197
0

0
1,438

0
0

1,438
0

0
815

0
14,000
14,815

0

0
250

0
20,000
20,250

0

0
200

0
6,080
6,280

0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,703

0
40,080
42,783

0

0
0
0
0
0
0

0280

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-9



Maryland Transportation Authority -- Line 10 CONSTRUCTION PROGRAM
                    Bay Bridge US 50/301- Westbound Bridge Deck Rehabilitation

                            Rehabilitate the westbound bridge deck.  Phase I - Truss, Beam and Girder Spans.  
Phase II - Suspension and Thru-truss Spans.  This project also includes selective painting of some 
structural steel.

                                                          None.

                  Construction is underway

                                                                                     Cost increased by $10.3 million due to higher 
than anticipated contractor bids.

                              The bridge deck on this structure has not been renovated since its opening in 1973.  
Testing has indicated that the deck is nearing the end of its life cycle.  The bridge deck is exhibiting 
various degrees of deterioration.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
8,905

0
110,761
119,666

0

0
4,638

0
52,307
56,945

0

0
2,042

0
25,409
27,451

0

0
1,900

0
20,000
21,900

0

0
325

0
13,045
13,370

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
4,267

0
58,454
62,721

0

0
0
0
0
0
0

0503, 0616

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-10



Maryland Transportation Authority -- Line 11 CONSTRUCTION PROGRAM
                    Bay Bridge US 50/301 - Toll Plaza Widening and EZPass Lane Extension

                            Widen the toll plaza to improve the departure area and construct an additional 1/2 
mile extension of the dedicated E-Z Pass lane. The total length of the dedicated E-Z Pass lane will be 
1.0 miles.

                                                          None.

                  Open to service.

                                                                                     None

                              Extension of the E-Z Pass lane and toll plaza improvements will improve operations 
at the toll plaza.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
665

0
5,932
6,597

0

0
658

0
5,176
5,834

0

0
7
0

756
763

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
7
0

756
763

0

0
0
0
0
0
0

0502, 0662

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-11



Maryland Transportation Authority -- Line 12 CONSTRUCTION PROGRAM
                    Intercounty Connector - Construction

                            Construction of a new east-west, mutimodal highway in Montgomery and Prince 
George's counties between I-270 and I-95/US 1. (BRAC Related)

                                                          
US 29 Interchanges (Lines 1,2,11,12, Montgomery County - SHA)
MD 115, MD 28 to MD 124 (Line 4, Montgomery County - SHA)
MD 124, Airpark Road to Fieldcrest Road (Line 5, Montgomery County - SHA)
East/West Intersection Improvement Program (Line 7, Montgomery County - SHA)

                  Project planning complete. Construction to begin during the Current Fiscal Year.

                                                                                     Costs shown include $19.3 million in federal 
funds shown on SHA's portion of the CTP.  Also included is $180 million in state fund transfers from 
SHA to MdTA and approximately $265 million in General Funds. $750 million in Garvee Bonds.

                              This transportation project is needed to increase community mobility and safety;  to 
support development and local land use plans;  to improve access between economic growth centers;  
to advance homeland security measures;  and to help restore the natural, human and cultural 
environments from past development impacts in the project area.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

STP/HP 18,670RW 2008
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

29,190
69,208

441,490
1,906,021
2,445,909

19,270

29,190
36,609
12,266

0
78,065

600

0
20,978

308,053
48,668

377,699
0

0
11,621
95,692

380,126
487,439
18,670

0
0

25,479
515,047
540,526

0

0
0
0

581,390
581,390

0

0
0
0

210,424
210,424

0

0
0
0

154,117
154,117

0

0
32,599

429,224
1,889,772
2,351,595

18,670

0
0
0

16,249
16,249

0

1982

BUDGET

SPECIALX GENERALX OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MdTA-12



Maryland Transportation Authority -- Line 13 CONSTRUCTION PROGRAM
                    Thomas J. Hatem Memorial Bridge US 40 - Deck Replacement

                            Replace the 1.5 mile deck on the Hatem Bridge travelling between Perryville and 
Havre de Grace.Throughtout construction, one 12 ft wide traffice lane will be maintained in each 
direction during construction. This maintenance of traffic plan was selected through coordination 
efforts with the Cecil/Harford Bridges Work Group.

                                                          None.

                  Engineering Underway. Construction to begin in FY 2008.

                                                                                     Construction start delayed to coordinate with 
efforts of the Cecil/Harford Bridges Work Group.  Cost increased by $6.8 million to reflect a refined 
cost estimate for labor and material costs.

                              The concrete and steel grate core are deteriorated, requiring replacement. The deck 
was last renovated in 1982.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,000

0
35,000
39,000

0

0
743

0
0

743
0

0
1,003

0
0

1,003
0

0
1,147

0
7,988
9,135

0

0
1,107

0
14,325
15,432

0

0
0
0

12,687
12,687

0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,257

0
35,000
38,257

0

0
0
0
0
0
0

0817

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 14 CONSTRUCTION PROGRAM
                    Fort McHenry Tunnel - Higher Speed Toll Plaza Modifications

                            Install higher speed toll lanes at Fort McHenry Tunnel  Plaza toll plaza Phase I. This 
improvements will enable E-Z Pass customers to pass through the toll plazas at 30 mph (similar to 
FSK Bridge toll plaza).

                                                          None.

                  Engineering underway.  Construction to begin in FY 2008.

                                                                                     Cost decreased by $8.2 million due to scope 
change, modified to delete JFK Highway and Baltimore Harbor Tunnel Toll Plaza Modifications from 
this project. Construction delayed due to coordination with necessary software upgrades.

                              This project will improve traffic operations and capacity at the toll plazas.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,900

0
12,100
14,000

0

0
182

0
0

182
0

0
1,018

0
0

1,018
0

0
700

0
5,000
5,700

0

0
0
0

7,100
7,100

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,718

0
12,100
13,818

0

0
0
0
0
0
0

1475

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 15 DEVELOPMENT AND EVALUATION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Section 200 Study

                            Study to investigate capacity and safety needs on I-95 from north of MD 43 to north 
of MD 22 (18 miles).

                                                          

I-95 Express Toll Lanes - Construction Program (Line 1)
I-95 Interchange Improvements at MD 24 - Construction Program (Line 2)

                  The I-95 Master Plan was adopted by the Authority in April 2003. Project Planning 
underway.

                                                                                     None

                              South of MD 152, I-95 operates at Level of Service (LOS) E during weekday peak 
hours.  Elsewhere, it operates at LOS D or better during weekday and weekend peak traffic periods.  
Without improvements, the LOS is expected to decrease by 2020, with some study sections operating 
at an undesirable LOS F during weekday and weekend periods.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

5,000
0
0
0

5,000
0

810
0
0
0

810
0

2,190
0
0
0

2,190
0

2,000
0
0
0

2,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,190
0
0
0

4,190
0

0
0
0
0
0
0

1119

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 16 DEVELOPMENT AND EVALUATION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Highway Speed Toll Plaza Modifications

                            Study for development of highway speed E-Z Pass lanes.  This will enable E-Z Pass 
customers to drive through the toll plaza at normal highway speed maximizing customer convenience 
and improving highway capacity.

                                                          None.

                  Planning is underway.

                                                                                     Moved funding from engineering to planning 
and delayed start to FY 2007.

                              This project will improve capacity and traffic operations at the toll plaza.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,900
0
0
0

2,900
0

0
0
0
0
0
0

500
0
0
0

500
0

1,200
0
0
0

1,200
0

1,200
0
0
0

1,200
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,900
0
0
0

2,900
0

0
0
0
0
0
0

1208

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 17 DEVELOPMENT AND EVALUATION PROGRAM
                    John F. Kennedy Highway - Travel Plazas Redevelopment

                            New project to prepare for replacement and/or rehabilitation of Travel Plazas 
(Maryland House & Chesapeake House) and the development of the scope of services portion of a 
future solicitation. The solicitation will seek to obtain a comprehensive arrangement to provide for 
development and operation of the facilities beginning in late 2008 and extending approximately 20 
years. (The current concessions vendor contract ends in October of 2008).

                                                          None.

                  The development of the scope of work for the solicitation is underway

                                                                                     Added to the Development and Evaluation 
Program.

                              The Maryland House and Chesapeake House Travel Plazas have aged to the point 
in which  redesign, and/or reconstruction is necessary to adequately meet public demand over the next 
20 years.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

340
1,550

0
0

1,890
0

90
0
0
0

90
0

200
0
0
0

200
0

50
50
0
0

100
0

0
1,500

0
0

1,500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

250
1,550

0
0

1,800
0

0
0
0
0
0
0

2055

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 18 DEVELOPMENT AND EVALUATION PROGRAM
                    I-95 Fort McHenry Tunnel - Carroll Camden Access Study

                            Study to improve access to the Carroll Camden development area and improve 
safety and operations along I-95 between Washington Boulevard and I-395.

                                                                                                                                                        
Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on I-95 south of Tunnel -
Construction Program (Line 7)

                  Feasibility study completed in June 2004.

                                                                                     None.

                              Improved access will facilitate the redevelopment of the Carroll Camden area in 
Baltimore City and improve safety and operations along I-95.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERAL

Funding shown is the Authority's portion of the Project Planning phase. Start of planning is pending agreement with the City of 
Baltimore to share the cost of planning.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,250
0
0
0

1,250
0

0
0
0
0
0
0

250
0
0
0

250
0

500
0
0
0

500
0

500
0
0
0

500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,250
0
0
0

1,250
0

0
0
0
0
0
0

1302

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 19 DEVELOPMENT AND EVALUATION PROGRAM
                    Bay Bridge US 50/301- Bay Crossing Study

                            Study of traffic capacity needs across the Chesapeake Bay.

                                                          None.

                  Needs Report completed in December 2004.  A Task Force was formed in December 
2004 to review capacity needs across the Chesapeake Bay. Task Force work is complete and a final 
report has been released.

                                                                                     Cost increased by $2 million to allow for 
additional planning studies.

                              Studies are needed to contribute to the understanding of the traffic capacity needs 
across the Chesapeake Bay. This effort will explore the capacity needs in the context of statewide and 
regional plans, congestion management; transit; development and growth control measures; impacts 
to natural, cultural, and socio-economic resources; and opportunities for economic growth.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

9,932
0
0
0

9,932
0

346
0
0
0

346
0

1,531
0
0
0

1,531
0

1,611
0
0
0

1,611
0

1,611
0
0
0

1,611
0

1,611
0
0
0

1,611
0

1,611
0
0
0

1,611
0

1,611
0
0
0

1,611
0

9,586
0
0
0

9,586
0

0
0
0
0
0
0

0653

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 20 DEVELOPMENT AND EVALUATION PROGRAM
                    Bay Bridge US 50/301- Westbound and Eastbound  Commercial Vehicle Inspection 
Facilities.

                            Planning for commercial vehicle inspection facilities along US 50/301 adjacent to the 
Bay Bridge.

                                                          
Commercial Vehicle Inspection Facilities at BHT, FMT, FSK and the Nice Bridge (Line 23)

                  Planning is underway.

                                                                                     The scope has been revised to include the 
planning for two safety and weighing inspection facilities adjacent to the Bay Bridge rather than a 
security staging area on Kent Island.

                              This project will provide the Authority with adequate facilities to conduct safety and 
weighing activities.  Current facilities do not allow for the level of enforcement necessary at the Bay 
Bridge, given the changes in legislation that are expected to improve safety by increasing overweight 
truck fines.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,170
0
0
0

2,170
0

714
0
0
0

714
0

1,456
0
0
0

1,456
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,456
0
0
0

1,456
0

0
0
0
0
0
0

0501

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 21 DEVELOPMENT AND EVALUATION PROGRAM
                    I-95, I-895 and MD 695 Harbor Crossings - Traffic Management Study

                            Review of potential solutions to better manage traffic across the three Harbor 
Crossings.

                                                          None.

                  Planning is underway.

                                                                                     None.

                              There is capacity across all three facilities greater than the current traffic volumes, 
but at times one or more of the facilities can reach or exceed capacity.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,000
0
0
0

1,000
0

0
0
0
0
0
0

500
0
0
0

500
0

500
0
0
0

500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,000
0
0
0

1,000
0

0
0
0
0
0
0

2005

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 22 DEVELOPMENT AND EVALUATION PROGRAM
                    Harry W. Nice Bridge - Improvement Study

                            Study to investigate capacity and safety needs of the bridge and approaches.

                                                          None.

                  Planning is underway.

                                                                                     None.

                              The existing bridge does not meet current standards, i.e., narrow lanes, lack of 
shoulders, and steep grades with lack of truck climbing lanes.  The existing bridge during peak periods 
is reaching capacity.  Traffic is projected to increase by 45 percent on weekdays and 33 percent on 
weekends by 2025.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

5,000
0
0
0

5,000
0

436
0
0
0

436
0

1,564
0
0
0

1,564
0

2,000
0
0
0

2,000
0

1,000
0
0
0

1,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,564
0
0
0

4,564
0

0
0
0
0
0
0

1024

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Transportation Authority -- Line 23 DEVELOPMENT AND EVALUATION PROGRAM
                    Commercial Vehicle Inspection Facilities at BHT, FMT, FSK and the Nice Bridge

                            Planning for the improvement of the existing Commercial Vehicle Inspection Facilities 
at Baltimore Harbor Tunnel (I-895 northbound and southbound), Fort McHenry Tunnel (northbound 
and southbound), Francis Scott Key Bridge (I-695 inner loop) and Nice Bridge (northbound and 
southbound)

                                                          Bay Bridge US 50/301 Westbound and Eastbound Commercial 
Vehicle Inspection Facility - D&E Program - Line 20.

                  Planning is to begin in FY 2008.

                                                                                     Added to the Development and Evaluation 
Program.

                              The project will provide the Authority with adaquate facilities to conduct safety and 
weighing activities. Current facilities do not allow for the level of enforcement necessary at these 
locations

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

660
0
0
0

660
0

0
0
0
0
0
0

0
0
0
0
0
0

330
0
0
0

330
0

330
0
0
0

330
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

660
0
0
0

660
0

0
0
0
0
0
0

2073

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 24

FY 2007 and Prior

F.S.KEY BRIDGE

4051 CompletePolice HQ Command Post Enhancements and New Emergency Generator - Budget (1957)
5,5002 CompleteAdministration Building Annex - FSK (1988)

21,8753 UnderwayPaint FSK Bridge Main Span and Replace Drainage Troughs (0429)
4,9504 UnderwayRehabilitation of Mechanical & Electrical Systems for the I-695 Drawbridge over Curtis Creek (0460)
5,8055 UnderwayConstruction of Noise Wall along Broening Highway (0461)

1256 UnderwayAssessment of Grid Deck Condition @ I-695 Curtis Bridges - Study Only - KB (2019)
7887 UnderwayReplacement of Windows at Police Headquarters - FSK (0404)

4,8008 UnderwayUpgrade and Replace Signs FSK (0474)
509 UnderwayEngineering Study on Existing Shoulder Problems - FSK (2025)

45310 UnderwayNortheast Approach Maintenance Access Road Improvements (0479)
58011 UnderwayRenovate Engineering Building - FSK (2028)
2512 UnderwayStudy FSK Police Headquarters Revised Security Plan (2069)
2513 UnderwayStudy Increasing Lower Maintenance Building Roof Height- FSK (2024)
2514 UnderwayStudy to Install Drop Culverts on Overpasses - FSK (2023)
2515 UnderwayStudy to Remove Underground Heating Fuel Tank - FSK (2027)
2516 UnderwayStudy to Replace Roofs - Key Bridge (2020)
2517 UnderwayStudy to Upgrade Safety Features of Existing Administration Building - FSK (2022)

85018 Spring, 2007HVAC Improvements to FSK Police Headquarters (0475)
9819 Spring, 2007Replace Condensing Units on Engineering/Finance Building (0477)

16420 Spring, 2007Replace Roof on Administration Building (0476)

FORT MCHENRY TUNNEL

23321 CompleteInstallation of Six Overhead Doors for the Maintenance Vehicle Storage Area (1469)
1,27322 CompleteStructural Repairs to I-95 Viaduct Bridges from Canton Railroad to Herring Run (1465)

12523 CompleteStudy of Security Improvements Around Vent Buildings (1464)
2,10024 CompleteReplacement Lenses and Tubes for Tunnel Light Fixtures - Budget (1472)

20025 CompleteStudy of Electrical Switchgear at FMT (1476)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

FORT MCHENRY TUNNEL (cont'd)

21826 CompleteToll Booth HVAC Renovation (1471)
20027 CompleteEZ Pass Way-Finding -FMT (2040)
20028 UnderwayPreliminary Engineering Study for Security Upgrades (1467)
51529 UnderwayStudy of Paving and Miscellaneous Improvements to Tunnel Parking Lots (1470)

2,25030 UnderwayMiscellaneous Repairs to Air Ducts and Tile Removal Below Tunnel Walkway (1468)
2531 UnderwayStudy to Install Fire Suppression System, First Floor, East Vent Building - FMT (2042)

1,09032 Spring, 2007Administration Building HVAC  Replacement - FMT (1477)
90033 Spring, 2007Construct a Northbound Overweight and Oversized Staging Transfer Area on FMT (2041)

1,19034 Spring, 2007Removal of Canton RR Bridge (BCW585) over I-95 (1473)
41535 Spring, 2007Repairs to Fire Protection System in Tunnel (1401)
92436 Spring, 2007Replace East and West Vent Building Roofs (1402)

HARBOR TUNNEL

26037 CompleteReplace Roofs on BHT Vent Buildings (0272)
1,11838 CompleteConstruct New Salt Dome and Metal Storage Building, and Modifications to Moravia Rd. Salt Barn (0270)

69039 CompleteRemove Railroad Bridge over I-895 Fairfield Portal Ramp - HT (0234)
5040 CompleteStudy to Replace Retaining Wall NB and SB I-895 MM 12.0 to MM 12.2 - Engineering Only (0211)

3,38841 UnderwayClean and Paint K-Truss Upper Section (0271)
61942 UnderwayCleaning, Painting, and Miscellaneous Repairs at I-895 WB Ramp over I-95 Bridge (HOY004) (0283)
15043 UnderwayDesign Roadway Rehabilitation between Portal and K-Truss Structure - Study - Harbor Tunnel (2037)

12,50044 UnderwayNew Maintenance, Automotive and Sign Shop Building (0269)
10045 UnderwayStudy Geometric Improvements for I-895 Exit Ramp at Holabird Avenue and Ponca Street - Harbor Tunnel (2038)
50046 UnderwayFlood Mitigation at Fairfield Ventilation and Service Buildings (0290)

1,30047 UnderwayMedian Paving at I-895 Crossovers (Both sides of Tunnel) (0289)
1,97548 UnderwayRehab Tunnel Lighting (0264)

15049 UnderwayStudy of Portal and Roadway Rehabilitation - Harbor Tunnel (2029)
2550 UnderwayStudy of Repair Roof of BHT Service Building - Harbor Tunnel (2036)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

HARBOR TUNNEL (cont'd)

50051 Spring, 2007Replace Water Line - Frankfurst Avenue to Service Building - Harbor Tunnel (2034)
10,35052 Spring, 2007Widening and Superstructure Replacement of I-895 Bridges over Herring Run (0284)

HATEM BRIDGE

5053 CompleteStudy of Overheight Detection System Signing (0818)
25054 CompleteCecil/Harford Bridges Work Group (2017)
50055 UnderwayMD RT 222/40 Intersection Improvements - Study/Design (1299)
60556 UnderwayReplace Existing Salt Dome and Repave Parking Area (0802)

KENNEDY HIGHWAY

1,95057 CompleteUpgrade and Replace Traffic Barrier W-Beam SB I-95 from the Tydings to the Delaware State Line (1281)
25058 UnderwaySign Lighting and Maintenance Systems (1293)
5059 UnderwayStudy of JFK Corridor Wide Maintenance Facility Needs (1202)

22060 UnderwayEngineering Support - CVISN-Pre-Pass at JFK (2057)
34161 UnderwayReplace HVAC Systems at Maryland House Service Stations and Restaurant (1294)
68062 UnderwayReplacement of Exterior Windows and Doors,and Roof  at Chesapeake House and Service Area (1289)

8,03563 UnderwayResurface NB I-95 from the Tydings Bridge to the Delaware Line (1277)
9,16464 UnderwayResurface SB I-95 from the Tydings Bridge to the Delaware Line (1278)

87565 UnderwayRoofing, Gutter, Downspout and Rooftop HVAC Replacement - MD House (1295)
4566 UnderwayStudy of Ground Water Recovery System at Maryland House (1264)

75067 UnderwayStudy of Milling and Resurfacing on I-95 Northbound from Raphel Road to Bradshaw Road (1204)
19868 UnderwayEmergency Contract for Demolition of Property Adjacent to I-695 & I-95 Interchange (2081)
84669 UnderwayExpansion and Improvements for I-95/Rte. 152 Parking Lots (1206)
20070 UnderwayTravel Plaza Site/Truck Parking Facility Study (2082)
60471 Spring, 2007Pave Maintenance Yard at SB I-95 MM 81.6 (1205)
54072 Spring, 2007Rehabilitation of Curbs and Sidewalks at Park-and-Ride Facilities in Harford and Cecil Counties (1209)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

KENNEDY HIGHWAY (cont'd)

5,80073 Spring, 2007Replace Tyding Bridge Deck Joints (2058)

MULTI-AREA

1,89074 CompleteUpgrade and Replace Metal Barriers and Attenuators  (Reserves) (1922)
44375 CompleteInstall  Network Communications at FSK, TJH, and MTAG Customer Service Center - Budget (1978)

2,69376 CompleteInspection and Repairs to High Mast Light Poles and Sign Structures (1956)
2,30177 CompleteUpgrade and Replace Existing Signing - Southern Region (1999)

43078 CompleteLighting Modifications in BHTand FMT Fresh Air Ducts (1991)
10079 CompleteFiber Plant Documention - Multi-Area (2062)

8,11880 UnderwayAnnual Inspection of Authority Facilities (1920)
2,90081 UnderwayPlanning Studies - All Facilities  -  Reserves (1944)
4,40082 UnderwayMiscellaneous Paving Repairs - Reserves (1919)
1,69683 UnderwayInstallation of Dynamic Signs (Phase V) & Misc Electrical & Lighting Improvements-Various Facilities (1950)
4,20084 UnderwayPurchase of Additional Electronic Toll Collection Transponders (1968)
2,30885 UnderwayUpgrade and Replace Highway Signs, Pavement Markers and RPM Replacement - Reserves (1980)
6,38786 UnderwayInstall CCTV Systems and Fiber Optic Spurs along I-95 (1974)

57687 UnderwayInstall Permanent Changeable Message Signs (1993)
5,71788 UnderwayPlanning Studies for Strategic Development (1994)
2,80089 UnderwayBuilding Security Improvements at Various Facilities (1945)
1,35090 UnderwayGDOS Budget (1989)
2,32891 UnderwayMiscellaneous Paving Repairs (1967)
5,00092 UnderwayMiscellaneous Structural Repairs (On-Call) (1992)

75593 UnderwayVideo Surveillance Systems under Bridges (1966)
10,00094 UnderwayAnnual Facilities Inspection (Budget - Capital Costs Only) (1986)
3,12395 UnderwayInformation Technology Strategic Plan Implementation (1942)
1,00696 UnderwayInstall New Emergency Generators at JFK and TJH Facilities (1923)
2,33597 UnderwayRelocation of Median Crossovers, Miscellaneous Slope, Drainage & Median Repairs I-95, I-695 & I-895 (1951)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

MULTI-AREA (cont'd)

50898 UnderwayRight of Way Fencing at Various Locations (1972)
3,00099 UnderwaySoftware for CHART and AOC (Budget) (1985)
2,050100 UnderwayUpgrade and Replace Metal Traffic Barriers and Attenuators (1965)
6,375101 UnderwayUpgrade Authority Operation Center at Fort McHenry Tunnel and Baltimore Harbor Tunnel (1954)

50102 UnderwayConcept of Operations Plan for Authority Security Initiative (2071)
100103 UnderwayDevelopment of TS&L for Canton Railroad- DMT (2015)
50104 UnderwayEngineering and Construction Support for DBM (2013)

23,400105 UnderwayETC System - Next Generation (1958)
5,089106 UnderwayInstall CCTV Systems at FSK, HWN, TJH and WPL Facilities (1976)
1,140107 UnderwayInstall Incident Detection Systems in Tunnels (1975)

150108 UnderwayMiscellaneous Engineering and Environmental Tasks and Studies (2010)
2,587109 UnderwayMiscellaneous Paving Repairs (1938)
1,492110 UnderwayMiscellaneous Slope and Drainage Repairs (1931)
5,661111 UnderwayMiscellaneous Structural Repairs to the Millard E. Tydings and Thomas J. Hatem Memorial Bridge (1907)

50112 UnderwayMiscellaneous Structural Studies (2064)
1,000113 UnderwayNPDES Environmental Compliance Inspection and Remediation - Study (2007)

55114 UnderwayReview of In-Car Digital Video System (2009)
185115 UnderwayToll Facility Cost Allocation Study (2002)
50116 UnderwayAnalyze Authority Facilities for Gas and Electric Energy Consumption (2078)

200117 UnderwayAssess Need and Scope Underwater Repairs and Flat Bridges - Multi-Area (2065)
2,700118 UnderwayOn-Call Miscellaneous Structural Repairs at Various Facilities (1900)
9,407119 UnderwayPlanning Studies for Strategic Development - Second Generation (2001)

200120 UnderwayPreliminary Planning for Camera and Codec Purchase (2014)
50121 UnderwayPreparation of Construction Contracts Mapping to Analyze the Maintenance of Traffic (2077)

18,700122 UnderwayReplace Authority Radio Communications System (1941)
963123 UnderwayReplace Radio Rebroadcast Systems in Fort McHenry and Harbor Tunnels (1963)

1,850124 UnderwayUpgrade and Replace Metal  Traffic Barrier and Attenuators (2011)
15,750125 Spring, 2007Construct, Deliver, and Commission Dynamic Message Signs (1949)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

MULTI-AREA (cont'd)

350126 Spring, 2007Emergency Replacement of Light Poles at FMT and FSK (2066)
750127 Spring, 2007Installatiion of Highway Advisory Radio Transmitters and Signs - JFK and WPL (2008)
417128 Spring, 2007Maintenance and Repair of Security System Installed (2075)

5,850129 Spring, 2007Miscellaneous  Structural Rehabilitation of I-895 and FSK Bridges (1940)
1,315130 Spring, 2007Replace UPS's Various Locations (1953)
6,250131 Spring, 2007Security Improvements Phase II (40 Buildings) (1983)
3,165132 Spring, 2007Substructure Repairs to Various Structures on I-95, I-695, and I-895 (1939)
9,500133 Spring, 2007Upgrade and Replace Signs and Sign Structures - BHT (2016)

NICE BRIDGE

1,865134 CompleteMetal Storage Building & Renovations to Existing Metal Storage Bldg, New Truck Wash Bldg & Salt Dome (1022)
250135 UnderwayMiscellaneous Renovations to Administration Building (1025)
200136 UnderwayNice Bridge Campus Master Plan (2070)

1,705137 UnderwaySubstructure Repairs and Miscellaneous Modifications to the Harry W. Nice Memorial Bridge Facility (1028)

POINT BREEZE

375138 UnderwayMiscellaneous Renovations to Point Breeze Facility (1901)
166139 UnderwayPoint Breeze Electrical Switchgear Replacement - Phase No. I (2000)
675140 UnderwayRehabilitation of Point Breeze Railroad Track and Old Vail Street Entrance (1903)

W. P. LANE BRIDGE

225141 CompleteWidening Toll Plaza Departure and Upgrade Weigh Station - Eastbound - Study (0641)
130142 CompleteGrind and Resurface WPL Administration Parking Lot (0671)
200143 CompleteImprovements to MD 8 from US 50 to Bay City Road - Budget (0661)

5,400144 UnderwayReplace 5KV Cables & Misc. Repairs & Upgrades to the WPL Electrical Systems (0650)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2007 and Prior (cont'd)

W. P. LANE BRIDGE (cont'd)

21145 UnderwayPolice Building - Install Observation Windows in Holding Cells (0660)
5,250146 UnderwayReplace Lane Signals and Controllers at WPL (0651)

150147 UnderwayReplace Sewage Ejector Pumps and Pit (2079)
50148 UnderwayStudy of Eastern Shore Building with Bays and Parking - Bay Bridge (2048)
25149 UnderwayStudy to Correct  Drainage in Wash Bay at Police/Automotive Building - Bay Bridge (2052)
25150 UnderwayStudy to Install 4  Isolation Points and Access Ladder on EB Bridge - Bay Bridge (2054)
50151 UnderwayStudy to Replace Heating Oil  Fuel Tanks at Administration Building and Police West Garage - BB (2051)
25152 UnderwayStudy to Replace Sub Base and Overlay on Eastern Shore Causeway - Bay Bridge (2053)

450153 Spring, 2007Replace Roof on Administration/Maintenance Building - Bay Bridge (2047)

FY 2008

F.S.KEY BRIDGE

1,980154 Summer, 2007FSK Bridge Patch and Seal (0302)
436155 Summer, 2007Roof Replacement at Police Headquarters - FSK (0478)

FORT MCHENRY TUNNEL

1,050156 Summer, 2007Electric Vault Renovations for Fort McHenry Tunnel Facility (1478)
100157 Summer, 2007Master Plan - FMT (2044)

1,670158 Summer, 2007Replace all DMS and Lane Use Signals with LED (1463)
19,500159 Spring, 2008Rehab Deteriorated Concrete in Tunnel Inside Ducts - FMT (2045)

HARBOR TUNNEL

800160 Summer, 2007Electric Vault Renovations for BHT (0265)
1,025161 Summer, 2007Replace all DMS and  Lane Use Signals at BHT with LED Based Technology (0281)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

FY 2008 (cont'd)

MULTI-AREA

11,688162 Summer, 2007Law Enforcement IT Systems Plan - Multi-Area (2060)
25163 Summer, 2007Miscellaneous Highway Engineering Tasks and Studies (2012)

1,000164 Summer, 2007Navigation Lighting Renovations to Francis Scott Key, Nice Memorial Bridge and Bay Bridge (2074)
486165 Fall, 2007Replace Existing DMS, Install New DMS (1914)

16,300166 Fall, 2007Upgrade/Replace Existing Signing - Northern Region (1959)

NICE BRIDGE

5,830167 Summer, 2007Approach Roadway Rehabilitation, Realignment and Toll Booth Replacement (1029)

POINT BREEZE

257168 Summer, 2007Electric Service Upgrade - Phase II (2004)

W. P. LANE BRIDGE

4,600169 Summer, 2007Hardening of Suspension Cables - Bay Bridge (2046)
540170 Fall, 2007Replace Ten Existing Cameras on WPL Bridge (0657)
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